

Post-incident review PIR-2026-045

Identity Platform: delayed processing

Contoso Platform Engineering. Fictional sample data.

Summary

On 01 January 2026, Identity Platform experienced delayed processing in production (Southeast Asia) for about 110 minutes. The error-rate alert paged the on-call engineer. Investigation found that request volume during a marketing campaign exceeded the provisioned throughput.

Impact

Users of Identity Platform saw delayed processing for about 110 minutes. The service owner, Identity and Access, led the response.

Timeline

- 09:12 First signal received.
- 09:25 Incident declared and on-call team engaged.
- 09:44 Likely cause identified.
- 10:25 Mitigation applied.
- 10:56 Service confirmed healthy and incident closed.

What happened

Investigation found that request volume during a marketing campaign exceeded the provisioned throughput.

The change was made outside the approved maintenance window.

The rollback script had never been exercised and failed on first use.

What went well

Responders communicated clearly in the incident channel and the status page was updated within fifteen minutes of the incident being declared.

Actions

- Add a pre-deployment check that validates the setting against the production baseline.
- Write and rehearse a runbook for this failure mode.
- Move certificate renewal into the automated rotation pipeline.